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SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:      ABRAMS TANK SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:        GENERAL DYNAMICS LAND SYSTEMS (GDLS)

THIS ACTION:       P00216 to DAAE07-01-C-N075

CURRENT AMOUNT:    $786,410,311

THIS ACTION:       $    -0-

NEW AMOUNT:        $786,410,311

1.   The purpose of modification P00216 is to reallocate assets. In accordance with Section C, Scope of Work, specifically paragraph

C.1.9.4. and as a result of a shift in priorities, authorized material is reduced and converted over to labor/manhours.  The following

CLINs are impacted:

     a)  Under CLIN 0004 U.S. Army Fielding, Authorized Material is reduced by $25,914 ($23,790 cost, $2,124 fixed fee) and Authorized

Labor/manhours is increased by $25,914 ($23,781 cost, $2,133 fixed fee). The total amount of the CLIN remains unchanged at $7,518,616.

     b)  Under CLIN 0005 U.S. Total Package Fielding, Authorized Material is reduced by $245,636 ($225,491 cost, $20,145 fixed fee) and

Authorized Labor/manhours is increased by $245,636 ($225,350 cost, $20,286 fixed fee). The total amount of the CLIN remains unchanged at

$7,470,802.

     c)  Under CLIN 0015 U.S. Army Fielding, Authorized Material is reduced by $126,760 ($116,364 cost, $10,396 fixed fee) and

Authorized Labor/manhours is increased by $126,760 ($116,304 cost, $10,456 fixed fee). The total amount of the CLIN remains unchanged at

$2,412,307.

     d)  Under CLIN 0016 U.S. Army Total Package Fielding, Authorized Material is reduced by $697,062 ($639,894 cost, $57,168 fixed fee)

and Authorized Labor/manhours is increased by $697,062 ($639,549 cost, $57,513 fixed fee). The total amount of the CLIN remains

unchanged at $1,794,000.

     e)  Under CLIN 0018 Post Deployment Software, Authorized Material is reduced by $41,360 ($37,968 cost, $3,392 fixed fee) and

Authorized Labor/manhours is increased by $41,360 ($37,970 cost, $3,390 fixed fee). The total amount of the CLIN remains unchanged at

$19,462,920.

     f)  Under CLIN 0019 U.S. Marine Fielding, Authorized Material is reduced by $130,351 ($119,646 cost, $10,705 fixed fee) and

Authorized Labor/manhours is increased by $130,351 ($119,577 cost, $10,774 fixed fee). The total amount of the CLIN remains unchanged at

$2,421,103.

     g)  Under CLIN 0042 U.S. Contractor Support to Contingency Operations, Authorized Material is reduced by $196,690($180,559 cost,

$16,131 fixed fee) and Authorized Labor/manhours is increased by $196,690 ($180,494 cost, $16,196 fixed fee). The total amount of the

CLIN remains unchanged at $28,702,150.

2.    This action is accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a result

of this action, the total amount of the contract remains unchanged at $ $786,410,311.

3.    The period of performance for this contract is extended to 31 Dec 2007 so work spelled out in these existing Work Directives can

be concluded.

4.   Option labor/manhours, material and subcontracting are adjusted as follows:

Hours:

17,859,275.00   Prior Hours available

 6,494,074.77   Prior Hours Used

    18,276.68   Hours Exercised this action

 6,512,351.45   New Amount Hours Used

11,346,923.55   New Amount Hours Available

Material Dollars:

$316,487,644     Material $ ceiling

$181,931,358     Prior Material $ used

$- 1,463,772     Material $ this action

$180,467,586     New Amount Material $ used

$136,020,058     New Amount Material $ available

Subcontractor Dollars:

$  107,573,471   Material $ ceiling

$   18,327,734   Prior Subcontracting $ used
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$      -0-       Subcontracting $ this action

$   18,327,734   New Amount Subcontracting $ used

$   89,245,737   Subcontracting $ Available

                                               *** END OF NARRATIVE A0193 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: U.S. ARMY FIELDING (PAA)

BASIC LABOR/MANHOURS:               74,878.91

OPTION 2:                           24,369.20 *

TOTAL AUTHORIZED LABOR/MANHOURS:    99,248.11 *

BASIC LABOR/MANHOURS:

ESTIMATED COST:    $ 4,911,306

FIXED FEE:         $   441,037

TOTAL CPFF:        $ 5,352,343

OPTION 2 LABOR/MANHOURS:

ESTIMATED COST:    $ 1,793,085   *

FIXED FEE:         $   160,837   *

TOTAL CPFF:        $ 1,953,922   *

MATERIAL:

ESTIMATED COST:    $  194,936   *

FIXED FEE:         $   17,415   *

TOTAL:             $  212,351   *

TOTAL CUMULATIVE FUNDING:   $7,518,616

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO  *

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                *  MODIFIED BY P00216

                              (End of narrative B001)
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0005          TOTAL PACKAGE FIELDING              ______________________

              SECURITY CLASS: Unclassified

NOUN: TOTAL PACKAGE FIELDING - PAA

AUTHORIZED LABOR/MANHOURS: 120,641.02 *

 BASIC (OPTION 1):          69,211.93

 OPTION 2 HRS:              51,429.09 *

OPTION 1:

ESTIMATED COST:   $4,009,446

FIXED FEE:        $  360,593

TOTAL COST:       $4,370,039

OPTION 2:

ESTIMATED COST:   $1,804,103  *

FIXED FEE:        $  162,533  *

TOTAL COST:       $1,966,636  *

MATERIAL AUTHORIZED:    $1,134,127  *

MATERIAL COST:          $1,041,113  *

MATERIAL FEE:           $   93,014  *

TOTAL MATERIAL COST:    $1,134,127  *

TOTAL CUMULATIVE FUNDING:  7,470,802

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO  *

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                     *  MODIFIED BY P00216

                              (End of narrative A001)
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0015          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: U.S. ARMY FIELDING (OMA)

AUTHORIZED LABOR/MANHOURS:  33,693.02  *

 OPTION 1:   13,335.15

 OPTION 2:   20,357.87 *

OPTION 1:

ESTIMATED COST:    $804,776

FIXED FEE:         $ 72,410

TOTAL:             $877,186

OPTION 2:

ESTIMATED COST:    $1,376,805   *

FIXED FEE:         $  123,777   *

TOTAL:             $1,500,582   *

MATERIAL AUTHORIZED:  $ 34,539  *

MATERIAL COST:        $ 31,705  *

MATERIAL FEE:         $  2,834  *

TOTAL MATERIAL COST:  $ 34,539  *

TOTAL CUMULATIVE FUNDING: $2,412,307

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO   *

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

          * MODIFIED BY P00216

                              (End of narrative B001)
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0016          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN:  U.S. ARMY TOTAL PACAKGE FIELDING (OMA)

BASE LABOR/MANHOURS:          4,221.97

OPTION 2:                     9,762.08 *

AUTHORIZED LABOR/MANHOURS:   13,984.05 *

ESTIMATED COST:            $   306,431

FIXED FEE:                 $    27,569

TOTAL:                     $   334,000

OPTION LABOR/MANHOURS:

ESTIMATED COST:            $787,018   *

FIXED FEE:                 $ 70,776   *

TOTAL CPFF:                $857,794   *

MATERIAL AUTHORIZED:  $  602,206 *

MATERIAL COST:             $  552,819  *

MATERIAL FEE:              $   49,387  *

TOTAL MATERIAL COST:       $  602,206  *

TOTAL CUMULATIVE FUNDING:  $ 1,794,000

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO   *

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

          *  MODIFIED BY P00216

                              (End of narrative B001)
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0018          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: POST DEPLOYMENT SOFTWARE - OMA

AUTHORIZED LABOR/MANHOURS:    191,217.30    *

 BASE HOURS:      63,446.46

 RATE HOURS:      13,322.37  *

 OPTION 2:       114,448.47  *

LABOR/MANHOURS(OPTION 1):

ESTIMATED COST:        $5,718,429

FIXED FEE:             $  510,744

TOTAL:                 $6,229,173

LABOR/MANHOURS (OPTION 2):

ESTIMATED COST:       $11,888,136   *

FIXED FEE:            $ 1,039,677   *

TOTAL:                $12,927,813   *

MATERIAL AUTHORIZED:    $ 280,844  *

MATERIAL COST:          $  25,090  *

MATERIAL FEE:           $ 305,934  *

TOTAL CUMULATIVE FUNDING:   $19,462,920

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO   *

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

            * Modified by P00216

                              (End of narrative B001)
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0019          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: U.S. MARINE FIELDING - OMA

AUTHORIZED LABOR/MANHOURS:   35,509.06   *

 BASE HOURS (OPTION 1):      14,360.32

 OPTION 2 HRS:               19,426.27   *

 RATE HRS:                    1,722.47

ESTIMATED COST:      $  862,625

FIXED FEE:           $   77,546

TOTAL:               $  940,171

OPTION 2:

ESTIMATED COST:     $1,293,220   *

FIXED FEE:          $  116,363   *

TOTAL:              $1,409,583   *

MATERIAL AUTHORIZED:   $  71,349 *

MATERIAL COST:       $  65,501  *

MATERIAL FEE:        $   5,848  *

TOTAL MATERIAL COST: $  71,349  *

TOTAL CUMULATIVE FUNDING:   $ 2,421,103

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO   *

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

          *  MODIFIED BY P00216

                              (End of narrative B001)
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0042          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: CONTRACTOR SUPPORT TO CONTINGENCY OPERATIONS - OMA

Base Hours  (option 1)         2,851.40

Rate Hours:                   20,792.70

Option 2:                    220,644.24  *

AUTHORIZED LABOR/MANHOURS:   244,288.34  *

BASE:

ESTIMATED COST        $ 268,146

FIXED FEE:            $  24,066

TOTAL:                $ 292,212

OPTION 2:

ESTIMATED COST:        $21,751,046  *

FIXED FEE:             $ 1,951,727  *

TOTAL:                 $23,702,773  *

MATERIAL AUTHORIZED: $4,707,165  *

MATERIAL COST:       $4,321,245  *

MATERIAL FEE:        $  385,920  *

TOTAL:               $4,707,165  *

TOTAL CUMULATIVE FUNDING:  $28,702,150

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 DEC 2007 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

              *  MODIFIED BY P00216

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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